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For Immediate Release

Chatham — C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer
Extension, Phase 1C — 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the
Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below. Work this
spring will include force main installation, sewer installation, limited water main work, and
pump station work.

Work for the week of April 51" — April 9t":

1C-3&4:
e Continue sewer work and testing on Heritage Lane
e Continue sewer testing — tentative roads include Smith Street and Bay View Street
e *Tentative* preparation for full width road reconstruction/paving beginning on White
Pond Road. Project paving schedule for roads to be determined.
e Continue intermittent pump station work at Sky Way, Perch Pond Road, and Balfour
Lane

1D -1:
e Continued intermittent work at pumping station site on Meetinghouse Road

One Week Look Ahead (4/12 — 4/16):

1C-3&4:
e Continue sewer testing — tentative roads include Bay View Street and Uncle Alberts
Drive
e *Tentative* preparation for full width road reconstruction/paving. Project paving
schedule for roads to be determined.
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e Continue intermittent pump station work at Sky Way, Perch Pond Road, and Balfour
Lane

1D-1:
e Continued intermittent work at pumping station site on Meetinghouse Road

Two Week Look Ahead (4/19 — 4/23):

1C-3&4:
e Continue sewer testing — roads to be determined.
e *Tentative* preparation for full width road reconstruction/paving. Project paving
schedule for roads to be determined.
e Continue intermittent pump station work at Sky Way, Perch Pond Road, and Balfour
Lane

1D -1:
e Continued intermittent work at pumping station site on Meetinghouse Road

Please note that this is a projected schedule and will be adjusted accordingly based on the
Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be
performing testing, installing inverts, raising castings, paving, and performing general cleanup at
various locations throughout the project area.

Roads will be passable at the end of each day. Police Details and Contractors will work with
residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:.00 PM Monday to Friday, weather permitting, unless
otherwise noted.

We encourage you to visit the sewer construction project web site for updated schedule
information and weekly press releases at: http://www.chathamscproject.info and the Town’s
website for additional information regarding the CWMP and other important projects and events
in the Town at: http://www.chatham-ma.gov.

Thank you for your patience and cooperation during this important project to restore and protect
our environment.
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